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Eltham Bridge
Master Schedule
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Notice to Proceed

Pamunkey River Bridge
B602 Land Activities
Pier 41 to 45
Pier 45 to Abut B
Off Site Activities
B602 Water Activities
Milestones
Existing Eltham Bridge
Abut A to Pier 6
Pier 6 to 12
Pier 12 to 18
Pier 18 to 24
Pier 24 - 29
Pier 29 - 32
Pier 32 - 36
Pier 36 - 37 Bascule
Pier 37 - 41
Open Bridge for Traffic
Remove Detour at East Access
Roadway Improvements - New Kent
Roadway Improvements - West Point
Project Complete
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Maintenance of Traffic

 F Street will continue to be closed for another
week or so until we get brick pavers complete.

 Temporary lane closures will be used during

daytime as required by construction.
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Eltham Bridge
Current Activities

Working on aligning the racks & pinions and
machinery for bascule.

Installing wiring and light poles on the bridge.
Building brick pilasters.

Forming and pouring fixed decks at 37 & 36
and forming and pouring Kansas Corral
railing.

Installing pedestrian railing.
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Eltham Bridge
Current Activities

Installing the barrier/warning gates on Town
side.

Paving F Street, commercial entrances, &
Kirby Street.

Planting trees and other landscaping.
Grading the Eltham approach & Kentwood
Ave.




Eltham Bridge Replacement
Project - Monthly Report

Eltham Bridge Progress

Operator’s Tower West view of bridge
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Eltham Bridge Progress

Bascule span center joint Westward view of bridge from
bascule span
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Eltham Bridge Progress
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Westward view from Chelsea Road Entrance to West Point shopping
— |andscaping’ r|p rap ditch center with brick pavers
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Eltham Bridge Progress

Commercial entrances off Rte 33 West Point Glass entrance
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Eltham Bridge Progress
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South view of Kirby Street from

F Street pavement
P Rte 33
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Eltham Bridge Progress

North view of Kirby Street from West view towards Eltham
13th Street approach of new Eltham bridge
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Eltham Bridge
30-day Look Ahead

Continue to align racks & pinions, aligning
machinery, and begin testing of bascule.

Installing light poles on bridge and in Town.
Grade and pave the Town approach of Rte. 33.

Complete grading, placing stone, & paving the
Eltham approach and Kentwood Ave.

Install the barrier on MSE wall and complete
approach slab on Town side.
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Eltham Bridge
30-day Look Ahead

Energizing the electrical system for the Bascule
machinery and spans.

Completing the landscaping that can be done
during this planting season.

Installing brick pavers at F Street and the
crosswalks that are ready.

Continue with Kansas Corral railing and
pedestrian railing.
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Eltham Bridge
30-day Look Ahead

 Will complete the brick pilasters and remaining
brick work on bascule.

 Will groove the bridge decks and stripe the two
lanes across the bridge
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Questions?

Jamie Browder
Project Manager

(804) 843-3641
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